
SR 99 Tunnel Project – Interior Structures Weekly Report Aug. 4, 2017 (covers July 28 to Aug. 4)

Sections 
completed/planned

Distance completed 
(of 9,270 total feet)

Percent 
completed

Notes

Southbound east/upper west walls 3/6 2,271 feet 24 percent

Lower half of southbound west walls 1/2 5,741 feet 62 percent

Southbound roadway 1/2 7,000 feet 76 percent

Northbound walls 3/3 7,952 feet 86 percent

Corbels 3/3 8,559 feet 92 percent

Northbound roadway N/A N/A N/A

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect 
progress as it relates to the overall project schedule.


	Slide Number 1

